

The Courtyard at Queen Anne Square

Updated April 29th, 2020 - 2nd correction May 28th changed 419 to 319.

June 11th-June 12th Corrected

Corrected 18 & 19 Stacks

This work is authorized per today's addendum to Phase 1 Construction Restart order 20-25

Phase 1 / Deck Ceiling Paint

| Date | FM | | | | To |
|----------|-----|-----|-----|-----|-----|
| May 11th | 301 | 201 | 101 | 302 | |
| May 12th | 202 | 102 | 303 | 203 | |
| May 13th | 103 | 304 | 204 | 104 | |
| May 14th | 305 | 205 | 105 | 306 | 206 |
| May 15th | 106 | 307 | 207 | 107 | 308 |

| | | | | | |
|-----------------|-----|-----|-----|-----|-----|
| May 18th | 208 | 108 | 309 | 209 | 109 |
| May 19th | 310 | 210 | 110 | 311 | 211 |
| May 20th | 111 | 312 | 212 | 112 | |
| May 21st | 313 | 213 | 113 | 314 | 214 |
| May 22nd | 114 | 315 | 415 | 115 | |

North Garage Gate will have limited access on this day and later. See footnotes.

| | | | | | | |
|----------|--------------|-----|-----|------------|-----|-----|
| May 25th | Memorial Day | | | | | |
| May 26th | 316 | 216 | 116 | 317 | 217 | 117 |
| May 27th | 318 | 218 | 118 | | | |
| May 28th | 319 | 219 | 119 | | | |

North Garage Gate will have limited access on this day and later. See footnotes.

Corrected unit number from 419 to 318. 4/29/2020

Note 316 and 317 have decks/ceiling that are approximately 12" x 12'. Same as the 4th floor

Phase 2 / Deck Surfaces

| Date | From | | | | To: | | | | | | |
|----------|-------------|-----|-----|-----|-----|-----|-----|-----|-----|--|--|
| | Wash & Prep | | | | | | | | | | |
| May 21st | 401 | 301 | 201 | 402 | 302 | 202 | 403 | 303 | 203 | | |
| May 22nd | 401 | 301 | 201 | 402 | 302 | 202 | 403 | 303 | 203 | | |

| Deck Coatings | | | | | | | | | | | |
|---------------|-----|-----|-----|-----|-----|-----|-----|-----|--|--|--|
| 401 | 301 | 201 | 402 | 302 | 202 | 403 | 303 | 203 | | | |
| 401 | 301 | 201 | 402 | 302 | 202 | 403 | 303 | 203 | | | |

| | | | | | | | | | | |
|----------|--------------|-----|-----|-----|-----|-----|-----|-----|-----|--|
| May 25th | Memorial Day | | | | | | | | | |
| May 26th | | | | | | | | | | |
| May 27th | 404 | 304 | 204 | 405 | 305 | 205 | 406 | 306 | 206 | |
| May 28th | 404 | 304 | 204 | 405 | 305 | 205 | 406 | 306 | 206 | |
| May 29th | | | | | | | | | | |

| | | | | | | | | | | |
|--------|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|
| June 1 | 407 | 307 | 207 | 408 | 308 | 208 | 409 | 309 | 209 | |
| June 2 | 407 | 307 | 207 | 408 | 308 | 208 | 409 | 309 | 209 | |
| June 3 | | | | | | | | | | |
| June 4 | 410 | 310 | 210 | 411 | 311 | 211 | 412 | 312 | 212 | |
| June 5 | 410 | 310 | 210 | 411 | 311 | 211 | 412 | 312 | 212 | |

| | | | | | | | | | | | | |
|---------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| June 8 | | | | | | | | | | | | |
| June 9 | 413 | 313 | 213 | 414 | 314 | 214 | 415 | 315 | 215 | | | |
| June 10 | 413 | 313 | 213 | 414 | 314 | 214 | 415 | 315 | 215 | | | |
| June 11 | | | | | | | | | | | | |
| June 12 | 416 | 316 | 216 | 417 | 317 | 217 | 418 | 318 | 218 | 419 | 319 | 219 |

| | | | | | | | | | | | | |
|---------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| June 15 | 416 | 316 | 216 | 417 | 317 | 217 | 418 | 318 | 218 | 419 | 319 | 219 |
| June 16 | | | | | | | | | | | | |
| June 17 | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | |
|--------------|-----|-----|-----|-----|-----|-----|-----|-----|--|--|--|--|--|--|--|--|--|--|
| Memorial Day | | | | | | | | | | | | | | | | | | |
| 401 | 301 | 201 | 402 | 302 | 202 | 403 | 303 | 203 | | | | | | | | | | |
| 404 | 304 | 204 | 405 | 305 | 205 | 406 | 306 | 206 | | | | | | | | | | |
| 404 | 304 | 204 | 405 | 305 | 205 | 406 | 306 | 206 | | | | | | | | | | |
| 404 | 304 | 204 | 405 | 305 | 205 | 406 | 306 | 206 | | | | | | | | | | |

| | | | | | | | | | | | | |
|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|--|--|--|
| 407 | 307 | 207 | 408 | 308 | 208 | 409 | 309 | 209 | | | | |
| 407 | 307 | 207 | 408 | 308 | 208 | 409 | 309 | 209 | | | | |
| 407 | 307 | 207 | 408 | 308 | 208 | 409 | 309 | 209 | | | | |
| 410 | 310 | 210 | 411 | 311 | 211 | 412 | 312 | 212 | | | | |
| | | | | | | | | | | | | |

| | | | | | | | | | | | | |
|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|--|--|--|
| 410 | 310 | 210 | 411 | 311 | 211 | 412 | 312 | 212 | | | | |
| 410 | 310 | 210 | 411 | 311 | 211 | 412 | 312 | 212 | | | | |
| 413 | 313 | 213 | 414 | 314 | 214 | 415 | 315 | 215 | | | | |
| 413 | 313 | 213 | 414 | 314 | 214 | 415 | 315 | 215 | | | | |
| 413 | 313 | 213 | 414 | 314 | 214 | 415 | 315 | 215 | | | | |

| | | | | | | | | | | | |
|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| 416 | 316 | 216 | 417 | 317 | 217 | 418 | 318 | 218 | 419 | 319 | 219 |
| 416 | 316 | 216 | 417 | 317 | 217 | 418 | 318 | 218 | 419 | 319 | 219 |
| 416 | 316 | 216 | 417 | 317 | 217 | 418 | 318 | 218 | 419 | 319 | 219 |

EXTERIOR WINDOW CLEANING HAS BEEN SHIFTED TO JULY 23RD & JULY 24TH.

The HOA WILL BE USING ALL OF OUR NO PARKING SIGNS DURING THIS PROJECT. IF RESIDENTS NEED SIGNS THEY WILL NEED TO RENT FROM NATIONAL BARRICADE.

LANDCAPING IS MAY 18TH, JUNE 1ST AND JUNE 15TH.

ALL RESIDENTS ARE RESPONSIBLE FOR REMOVING ITEMS OFF THEIR DECK or PATIO 2 DAYS PRIOR TO WORK START. ONCE YOUR DECK COATING IS COMPLETED YOU MAY NOT USE OR RETURN ITEMS FOR 7 DAYS WHILE THE DECK COATING CURES.

NORTH GATE CLOSURE: DUE TO REQUIRED LADDER WORK WE WILL NEED TO CLOSE THE NORTH GATE ON MAY 22ND, MAY 26TH, JUNE 8TH - JUNE 17TH.

SCHEDULE IS SUBJECT TO CHANGE AND MAY BE REVISED AS WE MOVE FORWARD. TIMELINES MAY ADVANCE OR RETRACT.